



Journal Homepage: www.journalijar.com

INTERNATIONAL JOURNAL OF ADVANCED RESEARCH (IJAR)

Article DOI:10.21474/IJAR01/24229
DOI URL: <http://dx.doi.org/10.21474/IJAR01/24229>



RESEARCH ARTICLE

THE ROLE OF VENDOR NEGOTIATION IN REDUCING CONSTRUCTION PROJECT COSTS

Hasan Zoboun

Manuscript Info

Manuscript History

Received: 14 July 2026

Final Accepted: 16 August 2026

Published: September 2026

Key words:-

vendor negotiation; construction procurement; cost control; supplier selection; total cost; commercial risk; supply chain resilience.

Abstract

Vendor negotiation can influence construction expenditure through prices, payment arrangements, delivery commitments, scope clarification and the allocation of commercial risk. Nevertheless, a reduction in the purchase order value does not necessarily produce an equivalent reduction in the completed project cost. This focused narrative review examines how negotiation can contribute to cost control while protecting quality and delivery requirements. Selected research on construction procurement, supply chain modelling, supplier evaluation and value management is combined with professional procurement guidance. The analysis distinguishes competitive bargaining from joint problem solving and separates predicted savings from savings demonstrated at financial closeout. A proposed framework connects technical preparation, comparable quotations, negotiation planning, contractual documentation and post-award verification. An illustrative procurement calculation shows how a supplier with the larger price discount can generate the higher risk-adjusted package cost. The review argues that negotiation effectiveness depends on the quality of the baseline, credible alternatives, supplier capacity and coordination between procurement and project delivery teams. Its contribution is a practical analytical framework for evaluating commercial concessions against their effects on total package expenditure. The framework is suitable for further testing in construction portfolios, including Saudi projects, but is not presented as an empirically validated savings model.

"© 2026 by the Author(s). Published by IJAR under CC BY 4.0. Unrestricted use allowed with credit to the author."

Introduction:-

Construction procurement converts design requirements into commitments with manufacturers, distributors, specialist subcontractors and service providers. Each commitment combines a price with conditions governing what is supplied, when it becomes available, how it is accepted and who bears the consequences of change. Negotiation therefore influences several components of project expenditure. Its contribution cannot be assessed adequately by comparing the first quotation with the final agreed price alone. Construction procurement involves multiple preferences and possible trade-offs. A negotiation plan can compare price, delivery, payment and service obligations together. Evaluators should distinguish a useful decision method from evidence of actual savings. The proposed approach examines feasible combinations of terms without assuming a universal reduction in project expenditure.

The practical problem is attribution. A purchasing team might report a saving after obtaining a lower price, while the delivery team subsequently incurs additional storage, rework or acceleration expenditure. Conversely, a vendor that accepts a modest price reduction but guarantees an appropriate delivery sequence may contribute more to the project outcome. The distinction between negotiated price and realised cost is therefore central to this paper. This review develops a framework for understanding those relationships. It addresses materials and specialist work packages rather than claiming that all construction expenditure is negotiable. Labour availability, design development, client changes and site productivity can alter final expenditure independently of vendor behaviour. The proposed approach locates negotiation within the wider cost-control process and identifies the records required to test whether the intended commercial benefit survives implementation.

Background and Literature Review:-**Negotiation as a multi-issue decision:-**

Price bargaining seeks an acceptable division of commercial value between buyer and vendor. Joint problem solving examines whether changes in packaging, scheduling or responsibilities can reduce the cost of delivering the required outcome. These approaches can coexist. For example, a contractor may seek a unit-rate reduction while offering a more predictable release schedule that reduces the supplier's production uncertainty. The concession is economically credible only if the promised schedule can be maintained. Construction packages have interdependent attributes. Negotiators rarely have complete information about the other party's preferences, and material sourcing involves terms beyond price. Teams should specify acceptable combinations of commercial terms before bargaining begins. Digital tools can support comparison and documentation, but their use alone does not demonstrate savings.

Supplier capability and supply uncertainty:-

Supplier selection determines whether a negotiated promise is deliverable. Capacity, technical suitability and financial resilience should be evaluated alongside price. A low quotation from a vendor unable to meet the required production window is not an equivalent alternative to a technically acceptable and available supplier. Prequalification should precede detailed comparison of concessions. Supply uncertainty should be included in procurement analysis. Supplier capacity, material demand, inventory and backup sourcing can change the cost of an agreement. Teams should test alternative delivery and demand scenarios rather than assuming that every contractual promise will be fulfilled exactly as planned. These considerations inform the evaluation without isolating negotiation as the sole cause of project performance.

Evaluation quality and behavioural limitations:-

Procurement decisions depend on how evaluators interpret information. A favourable supplier history should not substitute for checking current workload, available capacity or the specific delivery commitment under consideration. Teams should assess each criterion separately and record the evidence behind their judgements to reduce the influence of unsupported assumptions. Supplier evaluation can consider social sustainability and other requirements beyond immediate cost. Weighted rankings depend on the selected criteria and judgements, so their assumptions should be transparent. Mandatory technical requirements should be assessed before discretionary trade-offs so that a high commercial score cannot compensate for an unacceptable safety or performance condition.

Procurement governance and whole-life value:-

Commercial preparation, supplier engagement and project delivery should be coordinated. Procurement decisions need to reflect the required project outcomes and the organisation's governing procedures. Teams should determine which terms can be negotiated, who has approval authority and how changes will be recorded before discussions begin. Life-cycle analysis extends the relevant cost boundary beyond the purchase price. For equipment with a long operating life, negotiation should consider maintenance, energy consumption, service support and replacement availability where these materially affect the owner's expenditure. A cheaper purchase does not demonstrate economy if it shifts greater expenditure into operation.

Research Aim Objectives and Questions:-

The aim is to develop an evidence-informed framework explaining how vendor negotiation can reduce construction package costs without weakening required performance. Five objectives guide the analysis: identify the commercial mechanisms through which negotiation affects expenditure; distinguish price reductions from changes in total cost; assess the importance of supplier capability and project timing; propose a transparent method for evaluating competing agreements; and define measures for verifying savings after award. The review addresses three research questions. RQ1 asks which negotiable terms influence construction expenditure beyond the quoted price. RQ2 asks how procurement teams should compare concessions when delivery, quality and financial consequences differ. RQ3

asks what evidence is required to demonstrate that negotiated benefits have become realised project savings. The questions concern mechanisms and measurement; they do not assume a universal relationship between bargaining intensity and project success.

Review Methodology:-

This paper uses a focused narrative review with conceptual synthesis and an illustrative calculation. Publicly accessible publisher pages, abstracts, institutional research records and professional guidance were consulted on 17 September 2026. Searches combined construction procurement, vendor negotiation, supplier selection, supply chain uncertainty, value management and life-cycle costing. Recent literature from 2020–2025 was prioritised, with two earlier construction-negotiation studies retained because of their direct relevance to the research question. Sources were selected for their explicit connection to negotiation, construction purchasing, supplier evaluation or the assessment of procurement consequences. General promotional claims about guaranteed savings were excluded. Academic studies and professional guidance were treated separately: the former informed concepts and reported research findings, while the latter informed practical controls. Where access was limited to an abstract or institutional summary, interpretation was restricted to the information available. The synthesis compared each source's purpose, method, context and relevance to the three research questions. Attention was given to whether evidence came from a model, experiment, survey, review or guidance document. No exhaustive database search, duplicate screening exercise or formal risk-of-bias scoring was undertaken. Accordingly, the paper makes no systematic-review completeness claim and provides no invented screening counts or pooled effect estimate. The numerical example is constructed for explanation and is not a record of an actual project.

Thematic Findings and Analysis:-

The proposed analytical process in Figure 1 connects preparation and negotiation with verification. The following themes explain its main decisions.



Proposed framework • feedback informs the next decision

Figure 1. Proposed negotiation and cost-verification process.

Establishing a comparable commercial baseline:-

Meaningful negotiation begins with a stable definition of the purchased outcome. Drawings, quantities, specification revisions, inspection obligations and interfaces should be sufficiently clear to identify what a quotation includes. Where uncertainty remains, it should be recorded as an assumption or provisional item. Treating an exclusion as a discount produces a misleading baseline and encourages disputes after award. A comparison sheet should normalise taxes, delivery responsibilities, installation, testing, training and warranty support. Currency and quotation validity also require consistent treatment. For a specialist package, an apparently higher quotation may include items that the lowest quotation leaves to the contractor. The negotiating team should first reconcile those differences, then assess price and non-price concessions. This is an analytical recommendation derived from the multi-issue character of

construction procurement. The starting quotation is not automatically the correct savings baseline. An inflated opening offer can make an ordinary market price appear to represent exceptional purchasing performance. A defensible baseline can combine a contemporaneous estimate with technically comparable offers, provided its date and assumptions are recorded. Any subsequent design reduction should be separated from the effect of bargaining. This prevents procurement savings from absorbing changes generated by other project functions.

Matching negotiating strategy to the package:-

Standardised products with several technically acceptable suppliers permit different tactics from proprietary equipment or specialist subcontract work. When alternatives are available, the contractor can use a competitive comparison to test prices and service commitments. For a package with limited available capacity, the more productive discussion may concern production slots, inspection timing, partial delivery or an alternative approved configuration. The buyer's fallback option must be practicable. A lower quotation has little negotiating value if that supplier cannot pass approval or deliver within the required programme. Switching costs should include redesign, testing, unfamiliar installation requirements and additional supervision where relevant. The recommended reservation position is therefore based on the best feasible total-cost alternative rather than the lowest price collected during market research. Supplier incentives also matter. A vendor may place greater value on forecast certainty or prompt certification than on a small change in nominal price. A contractor may place greater value on staged deliveries than on extended credit. Exploring these differences can identify mutually acceptable combinations. The framework does not assume that collaboration eliminates competing interests; it treats information exchange as a way to discover concessions whose cost to one party is lower than their value to the other.

Payment terms and delivery commitments:-

Payment arrangements influence the distribution of working-capital requirements. A longer payment period may benefit the contractor's cash position but lead the vendor to include financing costs in the price. Early payment may support a discount, although the buyer then carries funding and performance exposure. The appropriate comparison uses the actual financing assumptions of the parties where these are available, rather than classifying longer credit as an automatic saving. Delivery commitments should identify dates, batch sizes, notification requirements and the conditions under which the receiving site will be ready. A vendor cannot reliably price a delivery sequence that the contractor repeatedly changes without notice. Conversely, early delivery may create storage and handling expenditure. The supply-chain studies reinforce the need to evaluate inventory and delivery consequences alongside acquisition expenditure, while the specific contract decision remains project dependent. For long-lead equipment, procurement and planning teams should examine the activities affected by delivery. A delay estimate must distinguish an actual critical-path effect from a local inconvenience that can be absorbed. Commercial remedies should be documented, but expected recoveries should not be treated as certain cash receipts. This approach prevents both underestimation of disruption and exaggeration of the cost associated with every late delivery.

Risk allocation and supplier sustainability:-

An agreement can transfer an obligation without removing its economic consequences. If a supplier prices uncertain quantities, unclear interfaces or exceptionally demanding obligations, the quotation may contain a risk allowance. Alternatively, the supplier may accept the requirement without adequate provision, increasing the chance of later disputes or delivery difficulties. The recommended analysis asks which party can control each risk and what evidence supports the proposed allocation. Price pressure is particularly problematic when it removes the resources necessary to perform the work. A procurement team should test how the vendor intends to achieve a lower cost. Improved utilisation, standardisation and reduced waste differ materially from omitted testing or insufficient supervision. Technical compliance and acceptable execution plans are constraints on negotiation. They are not benefits that can be traded away through a weighted commercial score. Table 1 summarises the proposed mechanisms and the evidence needed to assess them. The entries are analytical propositions, not measured effect sizes from the reviewed studies. They can be adapted to material orders, subcontract packages and equipment purchases, with responsibility assigned for both the concession and its later verification.

Table 1. Proposed negotiation mechanisms and verification evidence.

Negotiable term	Potential cost effect	Evidence to verify
Unit price and scope	Lower comparable acquisition cost	Normalised quotations and final scope
Delivery sequence	Reduced handling or delay exposure	Approved programme and delivery records
Payment terms	Changed funding cost and exposure	Cash-flow assumptions and paid invoices
Testing and warranty	Changed rectification and support costs	Acceptance results and service obligations
Volume commitment	Economies offset by inventory exposure	Call-offs, storage and unused quantities

Illustrative comparison of two negotiated offers:-

Consider a hypothetical package with a normalised initial price of SAR 1,000,000. Supplier A offers a final price of SAR 950,000, while Supplier B offers SAR 975,000. Judged solely against the initial price, A appears to provide twice the discount. Both offers are assumed technically compliant, but their logistical and risk assumptions differ. Table 2 presents all inputs in SAR thousands; Figure 2 displays the resulting cost components. For illustration, define evaluated package cost as the negotiated price plus buyer-borne logistics, financing, expected disruption and expected rectification expenditure. Supplier A's additional amounts are 35, 15, 70 and 20 respectively, producing an evaluated cost of 1,090. Supplier B's corresponding amounts are 15, 10, 20 and 10, producing an evaluated cost of 1,030. Under these assumptions, B is lower by SAR 60,000 despite its higher purchase price.

Table 2. Hypothetical evaluation of two offers. All amounts are SAR thousands; expected costs are illustrative.

Cost component in SAR thousands	Supplier A	Supplier B
Negotiated price	950	975
Buyer logistics	35	15
Buyer financing	15	10
Expected disruption	70	20
Expected rectification	20	10
Evaluated total	1,090	1,030
Discount against initial price of 1,000	50	25

The comparison is sensitive to the disruption estimate. Holding other assumptions constant, A's evaluated cost before disruption is SAR 1,020,000. It equals B's evaluated total when A's expected disruption cost is SAR 10,000. Below that threshold, A becomes the lower evaluated-cost option. The analysis therefore identifies the estimate that deserves scrutiny rather than presenting an uncertain ranking as a fact. Expected disruption could be estimated as probability multiplied by the incremental financial consequence for mutually exclusive scenarios. Correlated events require a joint scenario model to avoid double counting. All figures here are hypothetical and demonstrate a calculation, not predicted outcomes. Neither offer's evaluated total can be compared directly with the SAR 1,000,000 opening price to claim net savings, because the opening price excludes the additional cost components.




Figure 2. Hypothetical evaluated package costs. Calculated from Table 2; illustrative, not observed project data.

Discussion and Proposed Framework:-

The proposed framework connects five stages: preparation, alternative assessment, negotiation, agreement and verification. Figure 1 shows the decision relationships and the feedback from post-award performance. Preparation establishes the scope and cost baseline. Alternative assessment checks capability and comparable offers. Negotiation explores feasible combinations of terms. Agreement records the selected obligations. Verification examines whether execution preserves the anticipated benefit. A central implication is that the negotiating team should include the people responsible for the consequences of concessions. Procurement staff can assess commercial terms; engineers can verify technical equivalence; planners can examine delivery implications; and project controls can reconcile forecasts with expenditure. Their participation should be proportionate to package complexity. Small standard purchases do not need the same review effort as critical equipment or a major specialist subcontract.

The framework also separates three quantities. Negotiated price reduction is the difference between a comparable baseline price and the agreed price. Forecast net benefit considers the associated changes in costs and risks. Realised benefit is assessed after relevant expenditure and performance evidence become available. The last measure is the most informative but also the hardest to attribute, because design and market changes may occur simultaneously.

For that reason, a closeout record should show the original scope, revised scope, market adjustments, change orders, actual buyer-borne costs and remaining obligations. The same benefit should not be counted once as a negotiated reduction and again as a value-engineering saving. The research reviewed supports attention to multi-criteria decisions and uncertainty; the proposed attribution method is an extension for practical testing rather than an established causal result.

Practical Implications for Saudi Construction Projects:-

The framework can be applied to Saudi construction portfolios by evaluating vendor offers in a consistent currency and linking deliveries to approved project programmes. Where packages rely on imported equipment, the analysis should explicitly record transport responsibilities, lead-time assumptions, local support and replacement availability. Where domestic alternatives are available, technical qualification should be completed early enough for those alternatives to provide a credible commercial option. Portfolio purchasing offers a possible opportunity to coordinate demand across projects, but aggregation can create exposure if actual call-off quantities diverge from the forecast. The proposed control is to distinguish committed quantities from indicative demand and to evaluate the cost of changing either. Programme teams should retain visibility of the obligations being accepted on their behalf. This application is consistent with a general focus on efficient infrastructure delivery; it does not establish compliance with a particular Saudi procurement rule or guarantee eligibility for any national programme. Managers should review negotiation performance using a small set of linked indicators: comparable price movement, forecast total

package cost, on-time delivery, accepted quality, change-order growth and final package expenditure. A high discount accompanied by repeated failures should trigger investigation. Performance incentives should reward documented net benefit and reliable delivery rather than the size of the opening-price reduction alone.

Limitations and Future Research:-

This review is selective, and direct empirical evidence isolating vendor negotiation from other construction management practices is limited within the consulted sources. Some supporting evidence comes from models, professional guidance or other sectors. The paper consequently explains mechanisms and proposes a decision process without estimating an average savings percentage. Its hypothetical example cannot validate the framework or establish how vendors would behave in real negotiations. Future studies could compare technically similar packages across several projects, recording baseline scope, market conditions, negotiated concessions and final outcomes. A longitudinal design would help distinguish initial commercial gains from later cost transfers. Interviews with both buyers and suppliers could explain why particular terms were accepted. Research should also test whether independent technical scoring reduces evaluation bias and whether improved supplier forecasting changes the relationship between payment terms and price.

Conclusion:-

Vendor negotiation can contribute to construction cost reduction when it improves the terms under which a required outcome is delivered. Its value depends on scope clarity, credible alternatives, supplier capability and the consequences of the complete agreement. Price discounts remain relevant, but they are insufficient evidence of project savings. The proposed framework links negotiations to a comparable baseline, total package evaluation and post-award verification. It provides a basis for practical application and empirical testing while preserving the distinction between a commercial promise, a forecast benefit and a saving demonstrated by completed work.

References:-

1. Abd El-Razek, M. E., Bassioni, H. A., and Mobarak, A. M. (2008). Causes of delay in building construction projects in Egypt. *Journal of Construction Engineering and Management*, 134(11), 831–841. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2008\)134:11\(831\)](https://doi.org/10.1061/(ASCE)0733-9364(2008)134:11(831))
2. Abdelrahman, S. A., and Nassar, A. H. (2024). Integrating theory and practice in value engineering within Egypt's construction industry. *Journal of Engineering and Applied Science*, 71, 188. <https://doi.org/10.1186/s44147-024-00526-3>
3. Akintoye, A. S., and MacLeod, M. J. (1997). Risk analysis and management in construction. *International Journal of Project Management*, 15(1), 31–38. [https://doi.org/10.1016/S0263-7863\(96\)00035-X](https://doi.org/10.1016/S0263-7863(96)00035-X)
4. Akintoye, A., McIntosh, G., and Fitzgerald, E. (2000). A survey of supply chain collaboration and management in the UK construction industry. *European Journal of Purchasing & Supply Management*, 6(3–4), 159–168. [https://doi.org/10.1016/S0969-7012\(00\)00012-5](https://doi.org/10.1016/S0969-7012(00)00012-5)
5. Atia, N. G., Bassily, M. A., and Elamer, A. A. (2020). Do life-cycle costing and assessment integration support decision-making towards sustainable development? *Journal of Cleaner Production*, 267, 122056. <https://doi.org/10.1016/j.jclepro.2020.122056>
6. Barima, O. K. B. (2010). Examination of the best, analogous, competing terms to describe value in construction projects. *International Journal of Project Management*, 28, 195–200. <https://doi.org/10.1016/j.ijproman.2009.05.009>
7. Cabinet Office (2022). The Construction Playbook: Government guidance on sourcing and contracting public works projects and programmes. Version 1.1. <https://www.gov.uk/government/publications/the-construction-playbook>
8. Chartered Institute of Procurement and Supply (n.d.). Supplier selection. Professional guidance. Accessed 17 September 2026. <https://www.cips.org/intelligence-hub/managing-suppliers/supplier-selection>
9. Chen, Z., Hammad, A. W. A., and Alyami, M. (2024). Building construction supply chain resilience under supply and demand uncertainties. *Automation in Construction*, 158, 105190. <https://doi.org/10.1016/j.autcon.2023.105190>
10. Chen, Z., and Hammad, A. W. A. (2023). Mathematical modelling and simulation in construction supply chain management. *Automation in Construction*, 156, 105147. <https://doi.org/10.1016/j.autcon.2023.105147>
11. Dell'Isola, A. (1997). *Value engineering: Practical applications for design, construction, maintenance and operations*. Wiley.

12. Dubois, A., and Gadde, L. E. (2002). The construction industry as a loosely coupled system: Implications for productivity and innovation. *Construction Management and Economics*, 20(7), 621–631.
<https://doi.org/10.1080/01446190210163543>
13. Ellis, R. C. T., Wood, G. D., and Keel, D. A. (2005). Value management practices of leading UK cost consultants. *Construction Management and Economics*, 23(5), 483–493.
<https://doi.org/10.1080/01446190500040711>
14. Fisher, R., Ury, W., and Patton, B. (2011). *Getting to yes: Negotiating agreement without giving in* (3rd ed.). Penguin Books.
15. International Organization for Standardization (2017). ISO 15686-5:2017: Buildings and constructed assets—Service life planning—Part 5: Life-cycle costing. ISO.
16. International Organization for Standardization (2017). ISO 20400:2017: Sustainable procurement—Guidance. ISO.
17. Kraljic, P. (1983). Purchasing must become supply management. *Harvard Business Review*, 61(5), 109–117.
18. Lu, P., Guo, S., Qian, L., He, P., and Xu, X. (2015). The effectiveness of contractual and relational governance in construction projects in China. *International Journal of Project Management*, 33(1), 212–222.
<https://doi.org/10.1016/j.ijproman.2014.03.004>
19. Male, S., Kelly, J., Gronqvist, M., and Graham, D. (2007). Managing value as a management style for projects. *International Journal of Project Management*, 25(2), 107–114. <https://doi.org/10.1016/j.ijproman.2006.09.001>
20. Marzouk, M., and Sabbah, M. (2021). AHP-TOPSIS social sustainability approach for selecting supplier in construction supply chain. *Cleaner Environmental Systems*, 2, 100034.
<https://doi.org/10.1016/j.cesys.2021.100034>
21. Ng, S. T., and Li, W. (2006). A parallel bargaining protocol for automated sourcing of construction suppliers. *Automation in Construction*, 15(3), 365–373. <https://doi.org/10.1016/j.autcon.2005.07.004>
22. Palha, R. P. (2019). Negotiation throughout flexible and interactive tradeoffs applied to construction procurement. *Automation in Construction*, 99, 39–51. <https://doi.org/10.1016/j.autcon.2018.12.002>
23. Vrijhoef, R., and Koskela, L. (2000). The four roles of supply chain management in construction. *European Journal of Purchasing & Supply Management*, 6(3–4), 169–178. [https://doi.org/10.1016/S0969-7012\(00\)00013-7](https://doi.org/10.1016/S0969-7012(00)00013-7)
24. Williamson, O. E. (1985). *The economic institutions of capitalism: Firms, markets, relational contracting*. Free Press.
25. Wong, R. S. (2024). The power of past performance in multidimensional supplier evaluation and supplier selection: Debiasing anchoring bias and its knock-on effects. *PLOS ONE*, 19(5), e0303700.
<https://doi.org/10.1371/journal.pone.0303700>